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Clients: Newton & Needham DPW Dates: 8/8/2016 to 8/12/2016
Contract: Central Ave/Elliot St Bridge
Contractor: Aetna Bridge Company Inspector(s) on site: JD & ND

WORK COMPLETED THIS WEEK

· Prep for the new west abutment and northwest retaining wall footing (bedrock is higher
than anticipated; requires redesign of footing)

· Excavation of the fill over the arches
· Removal of the existing concrete layer partially covering the arches
· Cutting micro piles to cutoff elevations
· Keystone Repairs

WORK ANTICIPATED FOR NEXT WEEK

· Excavation of the fill over the arches
· Keystone Repairs
· Drainage
· Parging of arch joints
· Cutting micro piles to cutoff elevations
· Formwork for arch spandrel
· Arch steel reinforcing
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Top of Bedrock at West Abutment and NW Retaining Wall
8/10/16

Arch Fill Removal at Pier
8/10/16

PHOTOS
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General Photo of Exposed Stone Arch
8/10/16

Partially Removed Concrete Fill at Pier Location
8/10/16

PHOTOS


